

KCKFD Construction Plans / Inspection Status Tracker



Fire ID	Project Name	Address		DRC Number	Status	<u>Time Standard Met</u>
30	Altar Support	9151 Parallel Pkwy		DRC24-0051	Open	<input checked="" type="checkbox"/>
Bsmt remodel						

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/8/2024	11/8/2024	1	<input type="checkbox"/>	EDR2024.11.05 -revised as noted
1 - Initial Review	1	11/8/2024		0	<input type="checkbox"/>	EDR2024.11.05
Total Project Days				1		

Fire ID	Project Name	Address		DRC Number	Status	<u>Time Standard Met</u>
29	New Office Building	4815 Parallel		DRC23-0003	Open	<input checked="" type="checkbox"/>
new office bldg						

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/8/2024	11/8/2024	1	<input type="checkbox"/>	EDR2024.11.04 truck turning
1 - Initial Review	1	11/8/2024		0	<input type="checkbox"/>	
Total Project Days				1		

Fire ID	Project Name	Address		DRC Number	Status	<u>Time Standard Met</u>
28	CHWC Mission 43 Apartments	4225 Mission Rd		DRC24-0048	Open	<input checked="" type="checkbox"/>
new apt. bldg						

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/7/2024	11/15/2024	6	<input type="checkbox"/>	truck turning requirements must be met
1 - Initial Review	1	11/7/2024		0	<input type="checkbox"/>	
Total Project Days				6		

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
27	U-Haul	5200 State Ave			DRC24-0022	Open	<input checked="" type="checkbox"/>
EDR2024.10.15							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes	
2 - Plans Review	1	11/7/2024	11/7/2024	1	<input checked="" type="checkbox"/>	EDR2024.10.15-rev 2-response for aerial access lane marking- email sent also w/ noted drawing	
1 - Initial Review	1	11/7/2024		0	<input checked="" type="checkbox"/>		
Total Project Days				1			

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
26	Ecovyst	1700 Kansas Ave			DRC24-0060	Open	<input checked="" type="checkbox"/>
EDR2024.10.24							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes	
2 - Plans Review	1	11/6/2024	11/6/2024	1	<input type="checkbox"/>	2nd floor room addn	
1 - Initial Review	1	11/6/2024		0	<input type="checkbox"/>	2nd level bldg addn	
Total Project Days				1			

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
25	KC Speedway Target	10900 Stadium Pkwy			DRC24-0059	Open	<input checked="" type="checkbox"/>
EDR 2024.10.18							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes	
2 - Plans Review	1	11/6/2024	11/6/2024	1	<input type="checkbox"/>		
1 - Initial Review	1	11/6/2024		0	<input type="checkbox"/>	remodel	
Total Project Days				1			

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
24	United Parcel Service	223 N. James			DRC24-0058	Open	<input checked="" type="checkbox"/>
new truck wash bldg							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes	
2 - Plans Review	1	11/6/2024	11/6/2024	1	<input type="checkbox"/>	replace truck wash	
1 - Initial Review	1	11/6/2024		0	<input type="checkbox"/>	replace existing bldg w/ new bldg	
Total Project Days				1			

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
23	KCKCC	1101 N. 7th St			DRC24-0019	Open	<input checked="" type="checkbox"/>

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/5/2024	11/5/2024	1	<input type="checkbox"/>	revised plans EDR 2024.11.04 reviewed- rev 3
1 - Initial Review	1	11/5/2024		0	<input type="checkbox"/>	EDR 2024.11.04
Total Project Days				1		

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
22	Casa Blanca Event Venue	6300 Parallel Pkwy			DRC24-0027	Open	<input checked="" type="checkbox"/>
EDR 2024.11.04- revisions							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/4/2024	11/5/2024	2	<input checked="" type="checkbox"/>	truck turning dwg not acceptable
1 - Initial Review	1	11/4/2024		0	<input type="checkbox"/>	
Total Project Days				2		

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
21	Providence Place	8909 Parallel Pkwy			DRC24-0057	Open	<input checked="" type="checkbox"/>
DRC24-0057							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/4/2024	11/4/2024	1	<input type="checkbox"/>	EDR2024.10.16- Interior remodel-kitchen
1 - Initial Review	1	11/4/2024		0	<input type="checkbox"/>	
Total Project Days				1		

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
20	AMRD East Scale House	1153 S. 12th St			DRC24-0056	Open	<input checked="" type="checkbox"/>
EDR 2024.10.9							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/4/2024	11/4/2024	1	<input checked="" type="checkbox"/>	EDR 2024.10.9
Total Project Days				1		

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
19	5 Rivers Truck Co	919 S. 26th St.			DRC23-0007	Open	<input checked="" type="checkbox"/>
Bldg Addn							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes	
2 - Plans Review	1	11/4/2024	11/4/2024	1	<input checked="" type="checkbox"/>	EDR 11-4-24 -rev 3	
1 - Initial Review	1	11/4/2024	11/4/2024	1	<input type="checkbox"/>	revised plans EDR 11-4-24	
Total Project Days				2			

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
17	Highland Park	4900 Shawnee Dr			SITE24-0019	Open	<input checked="" type="checkbox"/>
new fencing / gate							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes	
2 - Plans Review	1	11/1/2024	11/1/2024	1	<input type="checkbox"/>	Contact B.Richardson for emergency access compliance prior to final inspection approval	
1 - Initial Review	1	11/1/2024		0	<input type="checkbox"/>		
Total Project Days				1			

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
16	Wyandotte HS	2501 Minnesota Ave			SITE24-0017	Open	<input checked="" type="checkbox"/>
ADA Improvements							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes	
2 - Plans Review	1	11/1/2024	11/1/2024	1	<input type="checkbox"/>	exterior ramps	
1 - Initial Review	1	11/1/2024		0	<input type="checkbox"/>	ramps	
Total Project Days				1			

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
15	Wyandotte HS	2501 Minnesota Ave			SITE24-0018	Open	<input checked="" type="checkbox"/>
parking lot improvements							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes	
2 - Plans Review	1	11/1/2024	11/1/2024	1	<input type="checkbox"/>		
1 - Initial Review	1	11/1/2024		0	<input type="checkbox"/>		
Total Project Days				1			

Fire ID	Project Name	Address	DRC Number	Status	Time Standard Met
14	Gates Dance Studio and Gym	6200 State ave	DRC24-0054	Open	<input checked="" type="checkbox"/>

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/1/2024	11/1/2024	1	<input checked="" type="checkbox"/>	truck turning plan fail
1 - Initial Review	1	11/1/2024		0	<input type="checkbox"/>	
Total Project Days				1		

Fire ID	Project Name	Address	DRC Number	Status	Time Standard Met
13	R & YAAR Food Mart	3812 Leavenworth RD	DRC24-0052	Open	<input checked="" type="checkbox"/>

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/1/2024	11/1/2024	1	<input type="checkbox"/>	
1 - Initial Review	1	11/1/2024		0	<input type="checkbox"/>	
Total Project Days				1		

Fire ID	Project Name	Address	DRC Number	Status	Time Standard Met
12	Wyandotte High School	2501 Minnesota Ave	DRC24-0055	Open	<input checked="" type="checkbox"/>

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	11/1/2024	11/1/2024	1	<input type="checkbox"/>	
1 - Initial Review	1	11/1/2024		0	<input type="checkbox"/>	dock improvements
Total Project Days				1		

Fire ID	Project Name	Address	DRC Number	Status	Time Standard Met
11	Lightland Ministries - Joy Meadows	4411 N. 67th St	DRC24-0032	Open	<input checked="" type="checkbox"/>

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	10/30/2024	11/1/2024	3	<input checked="" type="checkbox"/>	Submitted revised rec form to DRC
1 - Initial Review	1	10/30/2024		0	<input type="checkbox"/>	plans accepted
Total Project Days				3		

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
10	Penske Service	11 N. James			DRC24-0024	Open	<input checked="" type="checkbox"/>
service bay addition							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	2	10/29/2024	10/30/2024	2	<input type="checkbox"/>	EDR 2024.09.23
2 - Plans Review	1	6/28/2024	7/1/2024	2	<input checked="" type="checkbox"/>	
1 - Initial Review	1	6/28/2024		0	<input type="checkbox"/>	EDR 2024.09.23

Total Project Days				4			
---------------------------	--	--	--	---	--	--	--

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
9	Fuchs	2140 S. 88th St.			DRC24-0053	Open	<input checked="" type="checkbox"/>
New Boiler building addition							

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	10/28/2024	10/29/2024	2	<input type="checkbox"/>	Plans approved EDR 2024.10.22 - Rec form completed
1 - Initial Review	1	10/28/2024		0	<input type="checkbox"/>	EDR 2024.10.22 plans

Total Project Days				2			
---------------------------	--	--	--	---	--	--	--

Fire ID	Project Name	Address			DRC Number	Status	<u>Time Standard Met</u>
6	Security Bank Drive Through Improvements	1901 Central			DRC24-0043	Open	<input checked="" type="checkbox"/>

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	1	9/4/2024	9/4/2024	1	<input type="checkbox"/>	
1 - Initial Review	1	9/2/2024	9/3/2024	1	<input type="checkbox"/>	

Total Project Days				2			
---------------------------	--	--	--	---	--	--	--

Fire ID	Project Name	Address	DRC Number	Status	Time Standard Met
5	Westside Family Church	3001 N 115th St	SITE24-0013	Open	<input checked="" type="checkbox"/>

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	2	10/11/2024	10/14/2024	1	<input type="checkbox"/>	
2 - Plans Review	1	9/1/2024	9/4/2024	2	<input checked="" type="checkbox"/>	
1 - Initial Review	1	7/15/2024	7/15/2024	1	<input type="checkbox"/>	

Total Project Days				4		
---------------------------	--	--	--	---	--	--

Fire ID	Project Name	Address	DRC Number	Status	Time Standard Met
4	Mies Family Foods	6036 Speaker Rd	DRC24-0033	Open	<input checked="" type="checkbox"/>

Phase	Attempt	Submitted to FPD	Returned to DRC	Duration in days	Revision Required	Notes
2 - Plans Review	3	9/16/2024	9/18/2024	3	<input type="checkbox"/>	
2 - Plans Review	2	9/4/2024	9/11/2024	6	<input checked="" type="checkbox"/>	
2 - Plans Review	1	8/15/2024	8/21/2024	5	<input checked="" type="checkbox"/>	
1 - Initial Review	1	6/26/2024	7/1/2024	4	<input type="checkbox"/>	

Total Project Days				18		
---------------------------	--	--	--	----	--	--